
35 Braintree Hill Office Park, Suite 300

Braintree, MA 02184

Tel: 781.794.1404

Fax: 781.794.1405

M E M O R A N D U M

To:         Rich Raiche, Director of Engineering

From:    Chad Crittenden, Somerville High School Project OPM

Re:    City Hall Project Update – Somerville High School Project

Date:        6/13/2019

Dear Mr. Raiche,  

For discussion during the June 13th City Hall project status update meeting, we offer the following 
synopsis of current project status:

Unsuitable Soils
 On June 3rd, Suffolk issued a Notice for Unsuitable Fill found under footings at the sub-level, 

indicating that steel start would be delayed until the week of June 17th. PMA has evaluated the 
notice and is unable to find merit. PMA has issued a response to Suffolk as appropriate.

Project Schedule
 Suffolk’s most recent schedule submission received on June 11th (with data date May 31, 2019) 

forecasts late completion for Phase 1, 1A and 1B as shown below:  (Phase 2 remains on schedule)

 PMA April 25th City Hall update memo noted PMA observations of day-to-day critical path analysis 
had prompted foundation productivity concerns for which PMA sought immediate corrective 
actions.  Suffolk’s April 2019 schedule failed to address those concerns and instead elected to insert 
schedule impact activities as indicated by the attached graphic which was included with their May 
schedule update submission and in response to PMA’s rejection of Suffolk’s April schedule update.

 Suffolk has issued schedule impact claim responses disputing the submitted values for steel, 
plumbing, concrete, mechanical, curtainwall, site and electrical subcontractors.  Suffolk has received 
responses from steel, mechanical and site subcontractors reducing cost exposure by $314k and has 
been instructed to schedule meetings to discuss with representatives from the subcontractor, City,  
SCCI, SMMA and PMA present.  Responses from plumbing, curtainwall and electrical 
subcontractors are forthcoming.  To-date, Suffolk has not yet formally presented any schedule delay 
impact costs to the City.



GLX Coordination
 Weekly meetings between the GLX and SHS teams continue with no notable issues.
 Suffolk progress at the gymnasium trusses is currently ahead of schedule, which may allow the GLX 

team to begin work on the Medford Street bridge abutment earlier than anticipated.

GMP
 At the November 5th School Building Committee meeting, approval was provided for a not-to-

exceed GMP value of $206,383,977.  This amount captures all buyout but does not address the 
aforementioned schedule impact costs.

 Suffolk’s current GMP proposal is $213,242,072, placing current VM and schedule impact 
negotiation savings target at a combined value of ($6.8M).  These values have reduced by $0.5M +/- 
since the 4/25 update.

 A majority of approved value engineering options worth an estimated $900K are now with the 
subcontractors for pricing.  SMMA is working to finalize the remaining components and will issue 
remaining proposal requests by the end of next week.

As always, please feel free to contact us with any questions.

Regards,

Chad Crittenden
Senior Director | Owner’s Project Manager
PMA Consultants, LLC


